

Daily Stand-Up Summaries

Sprint 1 Daily Stand-Up Summary

Meeting 1 – 7 April 2026

Completed

- Discussed overall project requirements and system architecture
- Planned Firebase authentication implementation
- Assigned frontend and backend responsibilities

Next Steps

- Begin authentication and role management setup
- Create Firestore collections and database structure

Blockers

- Initial uncertainty regarding Firebase configuration and permissions
-

Meeting 2 – 10 April 2026

Completed

- Firebase authentication integrated
- Initial vendor dashboard implemented
- Admin request workflow discussed

Next Steps

- Continue vendor menu management implementation
- Begin student ordering functionality

Blockers

- Minor routing and role permission issues identified
-

Meeting 3 – 11 April 2026

Completed

- Student ordering functionality implemented
- Vendor menu editing improved
- Vendor approval workflow reviewed

Next Steps

- Test all Sprint 1 features
- Prepare Sprint 1 review

Blockers

- Firestore data structure adjustments required
-

Meeting 4 – 12 April 2026

Completed

- Sprint 1 testing and debugging completed
- Vendor approval and suspension system finalised

Next Steps

- Prepare Sprint 2 backlog and planning

Blockers

- No major blockers reported

Sprint 2 Daily Stand-Up Summary

Meeting 1 – 15 April 2026

Completed

- Planned order tracking system
- Discussed vendor verification improvements

Next Steps

- Implement order status tracking
- Begin vendor order management dashboard

Blockers

- Stock management logic required refinement
-

Meeting 2 – 17 April 2026

Completed

- Order status functionality implemented
- Vendor order management in progress

Next Steps

- Implement sold-out stock automation
- Improve vendor onboarding process

Blockers

- Role routing inconsistencies identified
-

Meeting 3 – 18 April 2026

Completed

- Vendor verification workflow improved
- Shop number generation discussed and implemented

Next Steps

- Complete role onboarding flows
- Begin testing Sprint 2 functionality

Blockers

- Firestore role updates required debugging
-

Meeting 4 – 19 April 2026

Completed

- Sprint 2 features tested and refined
- Order tracking and stock automation completed

Next Steps

- Prepare Sprint 3 planning and backlog refinement

Blockers

- No major blockers reported

Sprint 3 Daily Stand-Up Summary

Meeting 1 – 28 April 2026

Completed

- Planned notification and analytics systems
- Discussed EmailUS integration

Next Steps

- Begin notification service implementation
- Develop analytics dashboard structure

Blockers

- Email service integration complexity identified
-

Meeting 2 – 6 May 2026

Completed

- In-app notifications implemented
- EmailUS successfully integrated

Next Steps

- Implement payment workflow
- Improve vendor order management interface

Blockers

- Payment confirmation handling required refinement
-

Meeting 3 – 8 May 2026

Completed

- Analytics dashboard implementation in progress
- Notification logging functionality completed

Next Steps

- Complete testing for notifications and payments

Blockers

- Notification trigger conditions required debugging
-

Meeting 4 – 10 May 2026

Completed

- Payment functionality tested
- Analytics and reporting finalised

Next Steps

- Sprint review preparation

Blockers

- No major blockers reported

Sprint 4 Daily Stand-Up Summary

Meeting 1 – 13 May 2026

Completed

- Planned Azure deployment and CI/CD setup
- Discussed vendor approval email notifications

Next Steps

- Configure GitHub Actions deployment pipeline
- Implement approval email workflow

Blockers

- Azure deployment configuration issues identified

Meeting 2 – 14 May 2026

Completed

- Email notification workflows improved
- Environment variable configuration reviewed

Next Steps

- Finalise Azure deployment
- Begin UI and system polish

Blockers

- Firebase authorised domain configuration issues

Meeting 3 – 15 May 2026

Completed

- Azure deployment operational
- Vendor approval email notifications completed

Next Steps

- Integrate dietary and allergen data
- Final system testing

Blockers

- Minor frontend integration issues

Meeting 4 – 16 May 2026

Completed

- Dietary and allergen integration completed
- UI responsiveness improved

Next Steps

- Complete testing and documentation

Blockers

- No major blockers reported
-

Meeting 5 – 17 May 2026

Completed

- Final testing completed
- Deployment and CI/CD verified
- Documentation and diagrams reviewed

Next Steps

- Prepare final submission and presentation

Blockers

- No major blockers reported