

Campus Food Ordering Platform – Overall Project Plan

Project Overview

The Campus Food Ordering Platform is a web-based application designed to improve food ordering convenience for students on campus. The system allows students to browse menus, place orders, track order progress, and receive notifications, while vendors can manage menus, orders, and business operations through dedicated dashboards. Administrators are responsible for managing approvals, platform access, and vendor verification.

The project was developed using Scrum methodology across four sprints.

Sprint 1 Project Plan

Sprint Duration

6 April 2026 – 13 April 2026

Sprint Goal

Establish the foundational functionality of the platform by implementing authentication, vendor management, ordering functionality, and admin approval workflows.

Planned User Stories

- Third-party authentication and role-based login
- Vendor menu creation and management
- Admin access request submission
- Student order placement
- Vendor approval and suspension management

Key Milestones

- Firebase Authentication integrated
- Vendor dashboard implemented
- Student ordering flow completed
- Admin approval system operational

Planned Deliverables

- Login and registration system
- Vendor menu management
- Student ordering functionality
- Admin request forms
- Vendor approval dashboard

Risks and Challenges

- Firebase authentication configuration
 - Role-based permission management
 - Firestore database structure design
-

Sprint 2 Project Plan

Sprint Duration

13 April 2026 – 20 April 2026

Sprint Goal

Expand platform functionality through order tracking, vendor verification improvements, stock management, and role onboarding flows.

Planned User Stories

- Student order tracking
- Vendor order management
- Automatic sold-out stock handling
- Vendor registration requests
- Vendor legitimacy verification
- Shop number generation
- Student, vendor, and admin role selection flows

Key Milestones

- Order tracking statuses implemented

- Vendor verification workflow completed
- Shop number generation system implemented
- Role onboarding completed

Planned Deliverables

- Real-time order tracking
- Vendor order management dashboard
- Sold-out stock automation
- Vendor verification and onboarding flows

Risks and Challenges

- Maintaining order status consistency
- Managing role permissions
- Validating vendor information correctly

Sprint 3 Project Plan

Sprint Duration

27 April 2026 – 11 May 2026

Sprint Goal

Improve usability and communication through notifications, payments, analytics, and enhanced vendor order management.

Planned User Stories

- Improved vendor menu and order management
- In-app order notifications
- Email order notifications
- Admin notifications
- Student payment functionality
- Vendor and student analytics

Key Milestones

- Notification service integrated
- EmailUS integration completed
- Payment functionality implemented
- Analytics dashboards completed

Planned Deliverables

- In-app notification system
- Email notification functionality
- Payment integration
- Vendor and student analytics dashboards

Risks and Challenges

- Notification reliability
- Payment confirmation consistency
- Analytics data aggregation and reporting

Sprint 4 Project Plan

Sprint Duration

11 May 2026 – 18 May 2026

Sprint Goal

Finalise and polish the platform through deployment, email automation improvements, dietary data integration, and overall system stability enhancements.

Planned User Stories

- Vendor approval email notifications
- Support and order policy page
- Improved payment and order confirmation flow
- System polish and UI improvements

- Dietary and allergen menu integration

Key Milestones

- Vendor approval email workflow completed
- Azure deployment completed
- GitHub Actions CI/CD configured
- Dietary and allergen integration implemented
- Final UI improvements completed

Planned Deliverables

- Automated vendor approval emails
- Publicly hosted Azure application
- Improved payment confirmation workflow
- Dietary and allergen filtering functionality

Risks and Challenges

- Azure deployment configuration
- Environment variable management
- Final integration and testing complexity

Overall Project Deliverables

- Publicly hosted web application
- Role-based authentication and dashboards
- Vendor approval and verification system
- Student ordering and tracking system
- Notification and email functionality
- Payment functionality
- Vendor and student analytics
- Dietary and allergen filtering system

- Scrum documentation and testing artefacts
-

Technologies Used

- React and Vite
 - Firebase Authentication
 - Firestore Database
 - EmailJS
 - Azure App Service
 - GitHub Actions CI/CD
 - Vitest
 - JavaScript and CSS
-

Final Success Criteria

- Application successfully deployed publicly
- Authentication and role management functioning correctly
- Vendors and students can use dashboards successfully
- Notifications and emails functioning correctly
- Payments and order confirmations working correctly
- All Scrum artefacts and documentation completed