

Sprint Retrospective Reports

Sprint 1 Retrospective

What Went Well

- Firebase Authentication was successfully integrated.
- The team established the core project structure and dashboards early.
- Vendor menu management and student ordering flows were implemented successfully.
- Team collaboration and task allocation were effective during initial development.

What Could Improve

- Some team members required additional onboarding with Firebase and Firestore.
- Role-based routing caused delays during testing.
- Initial database structure planning could have been more detailed.

Action Items

- Improve early planning for database structures.
 - Standardise coding conventions between team members.
 - Increase testing frequency during development instead of near sprint completion.
-

Sprint 2 Retrospective

What Went Well

- Order tracking and vendor management features were implemented successfully.
- The vendor verification process became more structured and reliable.
- Shop number generation functionality was completed successfully.
- Team communication improved compared to Sprint 1.

What Could Improve

- Role onboarding flows introduced routing complexity.
- Some Firestore permission configurations delayed progress.

- More detailed task breakdowns would improve sprint predictability.

Action Items

- Improve permission testing earlier in development.
 - Create clearer onboarding flow documentation.
 - Increase collaboration during integration tasks.
-

Sprint 3 Retrospective

What Went Well

- EmailUS integration and notification systems were completed successfully.
- Analytics dashboards and payment workflows were implemented.
- Notification logging improved system traceability.
- Team collaboration during integration and debugging improved significantly.

What Could Improve

- Notification sequencing and order status handling required additional debugging.
- Some order ID mismatches caused delays during testing.
- Payment confirmation flows required refinement late in the sprint.

Action Items

- Improve test coverage for notification workflows.
 - Standardise order ID generation and handling.
 - Increase automated testing for integration features.
-

Sprint 4 Retrospective

What Went Well

- Azure deployment and GitHub Actions CI/CD were successfully configured.
- Vendor approval email notifications were implemented successfully.
- Dietary and allergen integration improved overall platform quality.

- The application became significantly more polished and stable.
- Major merge conflicts and notification issues were resolved successfully.

What Could Improve

- Azure environment variable configuration caused deployment delays.
- Merge conflicts in the vendor dashboard affected integration speed.
- Some notification bugs were identified late in testing.
- Final integration and deployment required extensive debugging.

Action Items

- Improve deployment setup documentation earlier in future projects.
- Increase communication during major feature merges.
- Expand automated testing and Codecov coverage earlier in development.
- Finalise integration testing before deployment stages begin.