

**Sprint Backlogs**

**Sprint 1 Backlog**

**Sprint Goal**

Establish the foundational functionality of the Campus Food Ordering Platform by implementing authentication, vendor management, student ordering, and admin approval workflows.

| Task                                        | Related User Story | Story Points | Status    |
|---------------------------------------------|--------------------|--------------|-----------|
| Configure Firebase Authentication           | US1                | 3            | Completed |
| Implement role-based login and registration | US1                | 3            | Completed |
| Create vendor dashboard                     | US2                | 2            | Completed |
| Implement vendor menu management            | US2                | 3            | Completed |
| Create admin application request form       | US3                | 2            | Completed |
| Implement student ordering flow             | US4                | 5            | Completed |
| Implement vendor approval system            | US5                | 3            | Completed |
| Implement vendor suspension functionality   | US5                | 2            | Completed |
| Test authentication and ordering workflows  | All                | 2            | Completed |

---

**Sprint 2 Backlog**

**Sprint Goal**

Expand platform functionality through order tracking, stock management, vendor verification, and role onboarding flows.

| Task                            | Related User Story | Story Points | Status    |
|---------------------------------|--------------------|--------------|-----------|
| Implement order status tracking | US1                | 3            | Completed |

| Task                                        | Related User Story | Story Points | Status    |
|---------------------------------------------|--------------------|--------------|-----------|
| Create vendor order management dashboard    | US2                | 3            | Completed |
| Implement sold-out stock automation         | US3                | 2            | Completed |
| Create vendor registration request workflow | US4                | 2            | Completed |
| Implement vendor legitimacy verification    | US5A               | 3            | Completed |
| Generate unique shop numbers                | US5B               | 2            | Completed |
| Implement student role onboarding           | US6A               | 1            | Completed |
| Implement vendor role onboarding            | US6B               | 1            | Completed |
| Implement admin role onboarding             | US6C               | 1            | Completed |
| Test vendor and order workflows             | All                | 2            | Completed |

### Sprint 3 Backlog

#### Sprint Goal

Improve communication, payments, analytics, and overall vendor order management functionality.

| Task                                            | Related User Story | Story Points | Status    |
|-------------------------------------------------|--------------------|--------------|-----------|
| Improve vendor dashboard layout and readability | US1                | 2            | Completed |
| Implement in-app order notifications            | US2                | 2            | Completed |
| Integrate EmailUS order-ready notifications     | US3                | 3            | Completed |
| Implement admin notification system             | US4                | 2            | Completed |
| Implement payment functionality                 | US5                | 5            | Completed |

| Task                                            | Related User Story | Story Points | Status    |
|-------------------------------------------------|--------------------|--------------|-----------|
| Implement student analytics dashboard           | US6                | 2            | Completed |
| Implement vendor analytics dashboard            | US6                | 2            | Completed |
| Implement vendor detail change request workflow | US4                | 2            | Completed |
| Improve test coverage and integrate Codecov     | Enhancement        | 1            | Completed |
| Fix notification sequencing issues              | Enhancement        | 1            | Completed |
| Resolve order ID mismatches                     | Enhancement        | 1            | Completed |

## Sprint 4 Backlog

### Sprint Goal

Finalise deployment, notification improvements, dietary integration, and overall system polish.

| Task                                          | Related User Story | Story Points | Status    |
|-----------------------------------------------|--------------------|--------------|-----------|
| Implement vendor approval email notifications | US1                | 3            | Completed |
| Create support and order policy page          | US2                | 2            | Completed |
| Improve payment and order confirmation flow   | US3                | 3            | Completed |
| Improve system responsiveness and UI polish   | US4                | 2            | Completed |
| Integrate dietary and allergen menu system    | US5                | 3            | Completed |
| Configure Azure App Service deployment        | Deployment         | 5            | Completed |
| Configure GitHub Actions CI/CD pipeline       | Deployment         | 3            | Completed |

| <b>Task</b>                                      | <b>Related User Story</b> | <b>Story Points</b> | <b>Status</b> |
|--------------------------------------------------|---------------------------|---------------------|---------------|
| Resolve merge conflicts in vendor dashboard      | Enhancement               | 1                   | Completed     |
| Fix order notification bugs                      | Enhancement               | 1                   | Completed     |
| Perform final integration and deployment testing | All                       | 2                   | Completed     |